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SUBJECT: Contract XG-866 on GM-1 Engine Drive Unit

l. The progress of the GM-1 at the Jacobsen Manufaeturing
Copany is moving rather slowly due to the pressure being applied
to the UGP-12 production. During the pest month, the Compeny
fabricated a gear train and link belt coupling unit for use
between the prime mover and the GN-58. Starting tests that were
made indicated that the high rotational inertia of the GN-58 end
the high engine speeds of the drive unit caused excessive torque
in the chain drive coupling mechanism. These excessive forces
caused twisting of the agquare coupling shafts.

2. Jacobsen did have the model assembled and operable.
The operating demonstration indicated that the unit will probaebly
be satisfactory and desirable but considerable study of the large
forces exerted and the subsequent atrain of the parts will be
necessary. jengineer in charge of this 50X1
project, requested that an sdditional 30 days be granted in order
to dig into the problem more thoroughly and to see if drive unit
fabricated of hardened steel couldn't be made up. This was
agreesble to all concerned and the GM-1 will be investigated during
the next trip to the contractorfs plant.

50X1

pn ,” ﬁg V}Y 2?).5'779 i

CRIAT
D{)i_if.[}-&i’.’," Ny 2o s Y —
EXTBYND S YLOLY SAME
RCASDH A

TR Al
(‘l)} J 5 u _‘ \I ; 1;
Declassified in Part - Sanitized Copy Approved for Release 2013/08/15 : CIA-RDP78-03424A001300080003-8



